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It is vital that a community continually assess progress toward 
achieving plan goals. 

 

 
 
 
 

The City of Bryan 
adopted a new 

comprehensive plan 
in January 2007. 

 
 
 
 

The Plan expresses a 
vision for the future 
and includes action 

items that are 
stepping stones 

toward achieving 
that vision. 

 
 
 
 

The following pages 
describe progress 
made toward that 
vision since plan 

adoption. 
 

 

 

 

 

 
 
 
 
 
 
 



 

 

 

 

 

 

 
 

 

 

 

 

 
 
The purpose of this report is to update the citizens of Bryan 
regarding progress made toward implementing the City’s 
Comprehensive Plan that was adopted January, 2007.    The quality 
of life perceived by Bryan residents and visitors is substantially 
influenced by the manner in which the Comprehensive Plan is 
maintained and implemented.  During the public involvement 
process, a total of 146 action statements were grouped into 35 
programs that were ranked by the Comprehensive Plan Advisory 
Committee (CPAC) and the citizens of Bryan.  Of the 35 programs, 
four were identified as critical core services and were considered 
essential.   
 
These are as follows: 
 

 Keep the Comprehensive Plan current.  

 Keep development-related codes current and aligned with the 
recommendations of the Comprehensive Plan. 

 Immediately amend development-related codes to implement 
the recommendations of the Comprehensive Plan.   

 Maintain the same or a higher level of municipal services as 
Bryan citizens receive today. 

 
 
The remaining programs were ranked by the community and 
incorporated into an “Implementation Action Guide” to be 
accomplished over the next 5 years.  Each task of every program is 
assigned to a specific department of the City.  
 
This report documents the major accomplishments at this "half-
way" point in the implementation process.  Although there is more 
still to be accomplished, the City of Bryan has been actively and 
aggressively pursuing its vision to the benefit of all its citizens. 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 
Essential Actions 

 

 

 Keep the Plan Current 

 

 Keep Development 

Codes Current 

 

 Update Codes to 

Implement Plan 

 

 Maintain Core 

Services 
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 Downtown Bryan 

 Community Appearance 

 Neighborhood Redevelopment 

 Prepare for Development (next 1-3 years) 

 Pro-active Code Enforcement 

 Commercial Redevelopment 

 Texas Avenue Rehabilitation 

 Pedestrian Ways 

 Prepare for development (next 3-10 yrs.) 

 Parks & Recreation 

 Creative financing for infrastructure 

rehabilitation 

 County-wide thoroughfare planning 

 Regional detention 

 South College master plan 

 Historic Preservation 

 Private wastewater improvements 

 
 
“The Sweet 16” are those sixteen issues that rose to the top and 
are those that citizens wished the City Council and staff to focus 
effort on over the next few years. This report highlights progress 
toward not only the Essential Actions mentioned previously, but 
toward several of the “Sweet 16” issues as well.   
 

 
The Sweet 16; Countdown to Success 

  

A spreadsheet detailing 

specific progress 

toward each task listed 

in the Implementation 

Action Guide is 

available on the City’s 

web site at 

www.Bryantx.gov  

http://www.bryantx.gov/


 

 

 

 
 
 
Essential Actions 
 
The Implementation Guide in the Comprehensive Plan includes 
several actions identified as necessary to maintain the City’s 
Comprehensive Plan and Development Codes and to ensure that 
basic core services would be maintained. 
 
Since Plan adoption in 2007 the City staff has been busy addressing 
many of these action items. 

 
 

Keep the Plan Current 
 
A key task was to re-establish the 5 year Capital Improvement 
Program (CIP).  In 2008, the City hired a consultant to assist with 
re-establishing the program including the methodology, public 
input and overall ranking process.  City staff will now utilize this 
new process annually to update its CIP program list.  
 
Projects from a newly adopted sidewalk master plan, and other 
vehicular and bike facilities are incorporated into the CIP as well, 
as a means to implement the Thoroughfare and Hike & Bike 
elements of the Comprehensive Plan. City staff is currently 
updating the Thoroughfare Plan and Hike & Bike element to 
respond to new development by indentifying new hike & bike 
paths to be added.  Coordination with the City of College Station 
will also facilitate the connectivity of thoroughfares and trails 
between the cities. 
 
Re-evaluating the zoning map annually is another strategy Bryan 
uses to keep the Comprehensive Plan current.  In partnership with 
the Planning & Zoning Commission, several city-initiated zone 
changes have been processed to provide zoning solutions on a 
larger scale.  Plans for the future also include a Zoning Ordinance 
Update to kick-off in the Fall of 2009 with adoption scheduled for 
2010.  A comprehensive zoning map will follow the ordinance 
update with adoption scheduled in August of 2011. 
 

 
 

 

 

 

 
" The 5 Year Capital 
Improvement Program 
(CIP) involves 
identification, 
management, and 
implementation of CIP 
projects. The process 
includes input from 
City staff, citizens, and 
City Council.  
 
Recognition of the 
community needs and 
balancing the 
infrastructure 
demands with the 
funding available is the 
goal of the CIP." 
 
City of Bryan web site 
www.bryantx.gov 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 
Keep Codes Current & Updated 

 
In order to implement the Comprehensive Plan through new 
development and redevelopment, staff has focused efforts on 
updating and re-writing all development-related codes and 
ordinances.  Once completed, the new codes will implement 
specific recommendations in the Plan through both private and 
public development projects.  The following is a list of 
development-related ordinances and projected adoption 
schedules: 
 
Code       Status     Adoption Schedule 
B/CS Design Guidelines     Public Review    Fall - 2009 
Drainage Ordinance     In Progress     Fall - 2009 
Subdivision Regulations     In Progress     Fall - 2009 
Zoning Ordinance      Kick-off Fall - 2009    Summer - 2010 
Site Dev. Ordinance     Kick-off Fall - 2009    Summer - 2010 
 
B/CS Unified Design Guidelines - Incorporates construction specifications for utility lines, streets and 
drainage. 
Drainage Ordinance - Provides the specific code requirements for handling storm water run-off 
including detention and retention requirements.   
Subdivision Regulations - Outlines the specific code requirements when subdividing land within the 
city limits and ETJ. 
Zoning Ordinance - Establishes individual zoning districts and where they are applied throughout the 
city. 
Land & Site Development Ordinance - Provides the minimum standards for new development within 
the city to include setbacks, lot sizes, parking lot standards and signage. 

 

Maintain Core Services 
 
Maintaining the current level of core city services is another item 
that was found to be essential.  Core services include the provision 
and maintenance of utility lines, streets, drainage, solid waste, 
community facilities, parks and emergency services.  The 
Implementation Action Guide in the Plan lists specific tasks 
required for each department in the City to continue providing 
core services at the current level of service.   

  

 
 
Public involvement is 
critical to the success 
of adopting effective 
codes and ordinances. 
 
 
 
 
 
 

 
For information on 

how you can get 
involved contact 

 
979-209-5030 . 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
The following are major areas where the City has implemented 
new systems to monitor and maintain current levels of services:  
 

 Traffic - A new position was added specifically to focus on 
transportation-related planning and operational issues.  A traffic 
signal master plan was completed in 2007 that provided an 
inventory of existing signals and recommendations for 
improvements.  Specific improvements have been prioritized and 
incorporated into the 5 year CIP program.  Each year $400,000 is 
allocated through the CIP program for the replacement of traffic 
signals. 
 

 Water - City staff developed a proactive plan to maintain the 
City's water system.  Each water distribution line in the system 
was assigned an age and then synced up with corresponding leak 
history.  This information is critical in developing a prioritized 
replacement and repair list that is incorporated into the City's 5 
year CIP program.  Staff also identified areas with inadequate fire 
protection and implemented an on-going program to provide 
these areas with adequate protection including the replacement 
of fire hydrants, adding new hydrants and upsizing water lines.  
 

 Streets -A new street maintenance program was developed 
through a pavement management software program.  Work to 
date includes setting up the framework for the software, 
incorporating the existing street conditions and maintenance 
histories.  Data from this new program will be utilized annually to 
develop street maintenance projects. 
 

 Drainage -Recommended improvements from the Storm Sewer 
Master Plan are ranked with other capital projects as part of the 5 
year CIP program.  Currently, the floodplains in the Cottonwood 
Branch and Still Creek watersheds are being studied.  Staff is also 
in the process of preparing a Stormwater Master Plan that will 
take a comprehensive look at the overall drainage system and 
prioritize specific projects throughout the City of Bryan.  
 

 Emergency Services - Representatives from emergency services 
are part of the City's Site Development Review Committee that 
reviews and evaluates development proposals on a weekly basis.  
Emergency and evacuation routes are evaluated on a regular basis 
including streets where bridge and culvert requirements should be 
increased to assure passage during storm events.   

  

 
 
The Water and Waste 
Water System Master 
Plans were updated in 
2007 with the 
Comprehensive Plan.   
 
The next scheduled 
update will occur 
before 2012.   
 
 
 
 
 
 
 
 
Drainage Watersheds 
 
Carters Creek 

Turkey Creek 

Thompsons Creek 

Hudson Creek 

Burton Creek 

Briar Creek 

Cottonwood Branch 

Still Creek 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
Since the adoption of the 
Comprehensive Plan, Fire 
Station #5 has been constructed 
and is now in use.  The Fire 
department has also submitted 
a grant that could help fund the 
relocation and construction of 
Fire Station #2.  The City's 
growth is monitored in order to 
maintain an appropriate level of fire and emergency medical staff.  
 
 
 
 
 
 
 
 
 
 
 Parks - In addition to maintaining current levels of service with 
respect to Parks, the City Council also reinstated the entire 
department to include recreation.  The Parks department conducts 
regular meetings with the Bryan Independent School District to 
investigate cooperative ventures.  Recent programs and projects 
include redoing the soccer fields behind Mary Branch Elementary, 
investigating natatorium possibilities at Rudder High School and 
utilizing schools for recreational programs.   

  



 

 

 

 

 

 

 

 

 

The Sweet 16; Countdown to Success 
 

#1 Downtown Bryan 

 
The issue ranked most important by Bryan citizens during the plan 
process was the continued emphasis in Downtown Bryan. The City 

has been facilitating the redevelopment of Downtown Bryan, not 
only with capital projects but with funding and implementation of 
award programs, support of DBEDA and the reinstatement of the 
facade improvement program. Also, residents and visitors alike 
can currently enjoy First Fridays, Noon Toons and Texas Reds 
throughout the year. 
 

The Downtown Improvement program 
continues to benefit the City of Bryan by 
making Downtown more attractive, 
increasing the economic vitality of the 
buildings, increasing sales tax and 
property values, while preserving and 
enhancing Bryan’s architectural and 
cultural history. One such recent recipient 
of funding provided by the Downtown 
Improvement Program is the historic 

International Harvester building, now home to the Brazos Valley 
Decorative Center.  A $175,000 
matching grant was awarded for the 
restoration and adaptive reuse of this 
landmark building, designed by 
famous designer Raymond Loewy and 
located at a gateway intersection on 
South Main Street. 
 
Phase 2 construction of infrastructure improvements is complete. 
It consisted of similar infrastructure improvements as Phase 1.  
Phase 2 project limits were along Bryan Avenue from 28th Street 
to 24th Street and included the side streets (27th, 26th, WJ Bryan, 
24th) from Parker Street to Main Street.  The scope of the work 
included replacement of all underground City owned utilities and 
included BTU, Verizon, and Cox utilities placed underground from 
previous overhead poles.  
 

 
 
"Because downtown 
is a special and 
unique place for the 
community, it is 
critical that 
extraordinary 
measures be focused 
on reviving the 
greatness that 
Downtown 
Bryan once enjoyed." 
 
Downtown Bryan, 
Master Plan 2001 

 
 
 
 
 
 
 
 
 
The Façade 
Improvement Grant 
Program (FIP) was 
funded for FY08 and 
FY09 at $200,000 
annually.  
 



 
 
Sidewalks and streets were replaced with new concrete paving 
and brick pavers and a loading/unloading zone was created in the 
middle of the street with decorative brick pavers serving as an 
alley for the westernmost businesses on Main Street.   
 
Brick dumpster enclosures with decorative gates with louvers for 
screening were constructed at designated locations.   
 
Street trees and planter beds are 
installed at key locations along the 
street. Antique decorative lighting, 
bike racks and park benches were 
also included. 
 
Phase 3 includes 10 million in 
capital projects that will remove and replace pavement and 
sidewalks along Main Street from 24th Street to Pruitt Street and 
along 23rd, 22nd, 21st and Pruitt between Main and Bryan. 
Utilities will also be replaced while landscaping, streetscaping and 
historic lights will be included.  
 
These next phases push the Downtown effort to the north where 
there are less historic structures and development will include 
more new structures. The Master plan calls for high density 
residential to be included in the new development.  The City is 
currently in the process of selecting a master developer for 
"Downtown North". 
 
 

 
 
 
 

  



 
 

#2 Community Appearance 
 

The citizens ranked community 
appearance as the number two issue 
needing attention.  More 
specifically, citizens asked Bryan to 
focus on improving the appearance 
along public rights-of-way and major 
corridors.  The City has chosen an 
aggressive, multi-phased approach 

through a combination of code enforcement, code development 
and corridor planning. 
 
The City’s code enforcement department has been revamped and 
resources added to proactively address code violations.  The 
program now incorporates proactive inspections focused on the 
City’s major corridors into and through the City of Bryan.  Code 
violations that negatively impact community appearance are 
prioritized to include high weeds & grass, illegal signs, zoning 
violations, junk vehicles and dangerous buildings.  
 
City staff is also updating all three development-related 
ordinances that will incorporate design guidelines and standards 
for both private and public development projects.  Over the next 
two years, the Zoning Ordinance, Subdivision Regulations and Site 
Development Ordinance will be updated and will incorporate 
community appearance standards. 
 
The City of Bryan has also taken the lead to incorporate 
enhancements into many City projects.  Recent examples include: 

 Old Reliance Road – Landscaping improvements in the 

medians & along rights-of-way. 

 Beck Street – Landscaping, pavers, vertical walls and a 

fountain. 

 Downtown Bryan Phase III – Decorative lighting, 

landscaping and pavers. 

Targeted areas for a more comprehensive approach include Texas 
Avenue, Wellborn Road and College Main. In addition, the City is 
investing approximately $250,000 for the design and construction 
of 6 to 8 foot wide sidewalks along both sides of Texas Avenue 
from the Tejas Center to the southern city limits.  The City of 

Bryan has continued to expand the current city limit entry marker 
program to incorporate landscaping and demarcate the City to 
help establish a distinct identity.  

 
“A fundamental 
premise of urban 
design is that there is 
a mutual relationship 
between quality of 
life and a city’s built 
environment.  Urban 
form and community 
appearance influence 
social and economic 
opportunity and 
contribute heavily to 
civic identity.” 
 
Bryan Comprehensive Plan 
2006, Chapter 7 
Community Appearance 

 
 
 
 
To date, five entry 
signs have been 
replaced and two 
more are scheduled 
to be replaced this 
year. 
 



 
 

#5 Pro-active Code Enforcement 
 

The City’s code enforcement program was completely revamped 
and resources added to move from a complaint-based to a 
proactive code enforcement program.  The entire program was 
moved to Development Services and three new staff members 
were added.  The City Council worked with the Planning & Zoning 
Commission to establish top priorities and locations in which to 
focus proactive code enforcement efforts.   
 
Proactive inspections are focused on 
the City’s major corridors into and 
through the City of Bryan.  Within 
these highly visible areas, inspections 
focus on the following top priority 
violations: 

 
o High Weeds and Grass/Mowing 
o Dangerous Buildings 
o Zoning Violations 
o Junk Vehicles 
o Illegal Signs 

 
In the two years following the adoption of the Comprehensive 
Plan, the number of proactive code inspections increased by 
approximately 4,000 inspections.  In 2008, the number of pro -
active code enforcement inspections represented approximately 
80% vs. 20% complaint-driven inspections. 
 
Since August of 2008, the Building Standards Commission 
reviewed 18 potentially dangerous buildings.  Of those, 14 were 
demolished, two repaired and two are pending demolition.  The 
Commission is also considering a Property Maintenance Code in an 
effort to address issues before structures become unsafe.  
 
Mobile Home Parks are also a focus of the City’s proactive code 
enforcement efforts.  City staff and the Planning and Zoning 
Commission completed a report on existing  manufactured home 
land lease communities.  The Mobile Home Park Initiative is well 
underway and meetings with park owners have begun to establish 
a phased approach to bring existing parks into full ordinance 
compliance.   

 

 
 
 

 
In 2008, the number 
of pro-active code 
enforcement 
inspections 
represented 
approximately 80% of 
all inspections. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
To report code 

violations or for more 
information, contact  

 
979-209-5444. 

 
 
 
 



 
 

#8 Hike & Bike  
 
The Hike & Bike Plan Element was adopted in 2007 as part of the 
Comprehensive Plan. The Parks & Recreation Department is 
currently updating this element to respond to new development.  
Parks staff has inventoried trail improvements to determine new 
path locations and points of connectivity to be gained both 
through private development and public projects. 
 
 The Hike & Bike Plan was subsequently  used to complete a 
sidewalk master plan followed by development of sidewalk 
projects  integrated into the City's 5 year CIP Program.  Identified 
sidewalks have also been constructed with new street 
construction projects.     
 
Council approved a special sidewalk fund to be set aside for 
construction of small segments of sidewalk not associated with 
development or capital projects. 
 
The City has two fairly large capital sidewalk projects planned for 
MLK Street. Work will consist of installing new and replacing 
damaged sidewalks on both sides of MLK Street from Sims to 
Muckleroy and on MLK from Waco to Sims, excluding Downtown 
between Tabor and Parker Streets.  Where possible these 11,000 
feet of walkways will be 6 feet in width.  Curbs will be repaired as 
needed and streetlights will be installed or replaced. Streetscape 
amenities may be included as the projects develop. The goal of the 
project is to provide pedestrian access and to improve the 
appearance of one of the City’s major corridors.  The sidewalks will 
also connect public schools.  The two projects will cost 
approximately $975,000.  These are areas of high pedestrian 
traffic and high visibility from the public and these improvements  
will enhance community appearance while providing connectivity  
for everyone. 
 

  

"Create a pedestrian 
and bike friendly 
community ...to 
provide...links 
between 
neighborhoods, 
schools, parks and 
major shopping 
centers." 
 
Bryan Comprehensive 
Plan 2006, Chapter 6 
Transportation 

 



 
 

#10 Parks Department 
 
During the Comprehensive Plan hearings the community asked 
that the City re-establish a full Parks & Recreation Department.  
City Council began work on the issue immediately by allocating the 
necessary resources.   
 
Since the adoption of the Comprehensive Plan, a new Director has 
been hired.  Organization of staff has been on-going to deal with 
the departmental work load including the management of the 
City’s Golf Course. The department has developed surveys to 
monitor changing customer park needs for recreational facilities  
and the first surveys are planned for the Fall of 2009. 
 
Although user fees and park accessibility needs were evaluated 
and adjusted in the Fall of 2008, a much more extensive review 
will be performed in the Fall of 2009 in preparation for the next 
fiscal year. 
 
Staff is also exploring creative financing mechanisms through 
Texas Parks & Wildlife and private parks improvement funds.  They 
will be investigating and implementing new sources of revenue for 
parks and recreation projects including matching grants for 
specific projects, capital improvement funding, and other public 
and private sources.  In addition, the Parks Department should 
have the resources to respond to park acquisition and 
development opportunities as they arise. 
 

The Gloria Stephan Sale Park, 
developed through a private 
improvement fund, was dedicated 
in November 2008. Additional 
improvements include landscaping, 
fountain/splash pad and a train 
depot pavilion.  

 
 
Henderson Park was further developed with Henderson Harbor 
pool and ball field complex.  Bonham Park has received some trail 
renovations and while a second municipal golf course has not 
been added, per the plan, a number of improvements have been 
made at the existing course including renovating tees, golf shop, 
maintenance buildings, removal of dead trees and stumps, filling 
holes and adding landscape beds.   
 

  

 
 
 
 
 
 
 
"There is a direct 
relationship between 
the amount of green 
space in a community 
and the physical and 
psychological health 
of its citizens."  
 
Bryan Comprehensive 
Plan 2006, Chapter 8 
Parks, Open Space 
Trails 
 

 



 

 
#14 South College Master Plan 
 

A plan to redevelop the South College Avenue Corridor was 
adopted in 2002. Implementation of the plan was one of top 16 
issues voted most important by citizens during the Comprehensive 
Plan Update process. 
 
Street and utility issues are key factors in implementing the South 
College Master Plan.  Existing drainage issues must be addressed 
prior to the widening of South College.  Bryan has taken that first 
step toward implementation with a $200,000 investment in the 
South College Avenue Storm Water Detention Facility to mitigate 
existing drainage problems and allow future widening of the 
roadway without causing more flooding problems.  Currently, the 
city is actively studying this issue to determine where land for this 
facility will need to be purchased.  The site would need to be a 
significant, large tract of land to physically be able to construct a 
pond or ponds. 
 
The City also has plans to reconstruct South College from Villa 
Maria to Sulphur Springs in fiscal year 2012 through its Capital 
Improvement Program.  This roadway project will include 
sidewalks extending to the Bryan city limits near Hensel Park with 
improvements to the Villa Maria intersection. 

 

 
#15 Historic Preservation  
 

In an effort to expand the current 
historic designation programs to 
include additional areas and 
individual structures, staff is 
exploring the establishment of a 
West Side Historic District with 
established landmarks.   

 
An updated historic resources 
survey for the west side of Bryan 

is underway.  Funds for this survey were received from the Texas 
Historical Commission with matching funds from the City of Bryan.   

 
 

  

The optimistic spirit 
and determination 
that built Bryan in its 
early years continues 
to define Bryan today. 
It is a community that 
successfully couples 
dynamic growth with 
historic importance. 
 
City of Bryan web site 
www.bryantx.gov 



 
 

#16 Private Wastewater Improvements 
 

The focus of this initiative is to explore 
the ability to educate and assist where 
feasible, those with private sewer line 
infill & infiltration problems that are 
contributing to problems with the City’s 
public system.  During wet conditions, 
storm water enters into the sanitary 

sewer system causing issues with capacity including sewer backing 
up into homes.  The difficulty is isolating exactly where the major 
problems exist.  A study of the City’s sewer system was completed 
in 2007 that identified five major projects to address infiltration 
issues and the number of overflows.  All five projects are either 
completed or in the design stages to address major proble m areas. 
 
The City Council also adopted a resolution in the Fall of 2008 
laying the ground work for a new program though the Community 
Development Block Grant (CDBG) program for loans to replace 
aging sewer lines in low-income neighborhoods.   
 
Additionally, City staff developed a new proactive sewer line 
maintenance program and made substantial operational changes 
that will ensure the cleaning of all lines 
once every seven years.  The City Council 
funded this program which included new 
equipment and a crew dedicated 
specifically to cleaning existing lines.  
City staff has also identified and 
prioritized future sewer improvements 
that may be funded through the 5 year CIP program that is 
reviewed annually.  Recent improvements include the new Habitat 
for Humanity Subdivision, correcting existing infill and infiltration 
problems in the current system as well as participating in the 
upsizing of new sewer lines to provide adequate capacity.  
 
In addition to these new programs, City staff also increased their 
community outreach efforts to include a local grease campaign.   
 

The City received a state award from the 
Texas Chapter of the American Water 
Works Association for this campaign 

which focused on the proper disposal of 
fats, oils and grease. 

 
 
 

 
One project that has 
made a big impact on 
local citizens was in 
the Tanglewood Park 
area.   
 
Resident Mr. Swaim 
owns a home on 
Carter Creek Parkway 
and worked with the 
City of Bryan to 
replace both private 
and public sewer lines 
in the area.  The 
result, sewage is no 
longer "backing up in 
the shower" at Mr. 
Swaim's home.  
 
 
By working together, 
the sewer problems in 
the Tanglewood Park 
neighborhood have 
been resolved. 
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